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T R Freeman Ltd
Beadle Trading Estate
Ditton Walk
Cambridge CB5 8PD

FAO: Mr. Gary Webb

Dear Gary
Re: JLP trading achieved.

This is just a note to express our congratulations to your team on their efforts
in achieving Sectional Completion to allow JLP to trade on the 8th November
as planned.

This is a huge achievement and one that will be recognised across the
business and throughout the retail industry.

We are now well placed to deliver the remaining shop units on the 23rd
November and overall completion of the development by the 21st March
2008.

Our aim is to be as practically complete as possible by Christmas on all
outstanding works in order that we can all enjoy a well earned Christmas
break. '

Please keep up the good work and the team ethos that now exists on the

project. =1 '
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Once again many thanks for your efforts over recent weeks. | _— e ram—
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Yours Sincerely.

B

Martin Potterton
Project Director
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